
ID FY Seq. Name Dur. Start Finish
1109 FY02 #4 MIAMI (MIA) 172 d 6/3/02 2/11/03

1110 MIA Site Adaptation Rule Set 0 d 6/3/02 6/3/02

1111 MIA GFI Adaptation Data Available 0 d 6/3/02 6/3/02

1112 MIA Comm. Service Activated 0 d 7/15/02 7/15/02

1113 MIA Test NCP Complete 0 d 8/9/02 8/9/02

1114 MIA FAA Advisory to Raytheon re: 4500
Form

0 d 7/20/02 7/20/02

1115 MIA Raytheon Submission of 4500 0 d 8/4/02 8/4/02

1116 MIA FAA Site Prep 30 d 7/15/02 8/23/02

1117 MIA Inside Wiring to Complete
End-to-End Connectivity (ANI)

30 d 7/15/02 8/23/02

1118 MIA Power & Grounding (ANI) 30 d 7/15/02 8/23/02

1119 MIA FAA Comm. Lines C/O 4 d 8/26/02 8/29/02

1120 MIA FAA Site Readiness Review (SRR) 1 d 8/29/02 8/29/02

1121 MIA Pack and Ship 10 ed 8/31/02 9/10/02

1122 MIA System Delivered 1 d 9/10/02 9/10/02

1123 MIA System Installation & Checkout 13 d 9/11/02 9/27/02

1124 MIA Install and Verify Raytheon
Installation

5 d 9/11/02 9/17/02

1125 MIA Connect Live Interfaces 3 d 9/23/02 9/25/02

1126 MIA Dry Run SAT 2 d 9/26/02 9/27/02
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ID FY Seq. Name Dur. Start Finish
1127 MIA SAT TRR 1 d 9/30/02 9/30/02

1128 MIA SAT 3 d 9/30/02 10/2/02

1129 MIA SAT Quick Look Report 1 d 10/3/02 10/3/02

1130 MIA Formal SAT Report (P) 11 ed 10/3/02 10/14/02

1131 MIA Formal SAT Report (F) 15 ed 11/13/02 11/28/02

1132 MIA Contract Acceptance Inspection (CAI) 1 d 10/4/02 10/4/02

1133 MIA Field Familiarization 71 ed 10/7/02 12/17/02

1134 MIA Initial Operational Capability (IOC) (Partial
JAI)

1 d 12/17/02 12/17/02

1135 MIA Operational Suitability Demonstration
(OSD)

30 ed 1/7/03 2/6/03

1136 MIA Joint Acceptance Inspection (JAI) 2 d 2/6/03 2/7/03

1137 MIA Operational Readiness Date (ORD) 1 d 2/10/03 2/10/03

1138 MIA Commissioning 1 d 2/11/03 2/11/03
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